EAGLE TOKEN

Roadmap

A phased path from concept to token generation.

PHASE 01 · Q1 2026

Project Idea

Eagle Token is conceived: core mining-app concept, tokenomics model, and system architecture defined. Early groundwork laid for a PWA-first, mobile-friendly mining experience backed by a self-hosted PocketBase server.

PHASE 02 · Q2 2026

Development & Testing

Core build phase: mining engine, referral system, task-based rate bonuses, and the rewarded-ad boost system implemented and hardened. Security audits covering server-side economic logic, input validation, and access control.

PHASE 03 · Q3 2026

Launch App

Public release of the Eagle Token mining app. Community onboarding, referral growth push, and live operation of the mining, task, and boost systems at production scale.

MILESTONE · TARGET 28 JUNE 2027

Token Generation Event (TGE)

Eagle Token's TGE — the point at which EAGLE converts from an in-app mining balance into a live, tradable on-chain asset. Exact date is a target and may shift based on audit and exchange-listing timelines.

BEYOND TGE · VISION, NOT A COMMITTED DATE

Goldfish Network

A planned decentralized social media platform where users continue earning tokens through social engagement after mining, open to new users too. May include a community vote to rebrand EAGLE to GOLDFISH, plus an in-app wallet with a peer-to-peer transfer interface.

This roadmap is directional and may be adjusted as development, audits, and market conditions evolve. It does not constitute a guarantee of future dates or outcomes.